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CCR No. 96-0143 Logged Date 3/20/96 Rev. - Request Type CCR

Priority Routine x Urgent Emergency Affected Release B Change Class II

Title (description) Release B Maintainability Demonstration Plan for the ECS Project

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

511-CD-002-001   Release B Maintainability Demonstration Plan for the ECS
Project

RTM Change Start New Baseline x

Problem
Bring document 511-CD-002-001 under ECS CCB control and approve for Rel B delivery.

Proposed Solution
Approve for delivery.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS x M&O x

QA Rel. A Rel. B Rel. IR1 MRS SMO x Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator J A Spyrison (Signed)  J. Spyrison      3/20/96
Signature Date

Office Quality
Assurance

Office Manager (Signed)  M. Gayle      3/20/96

Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (Signed)   R. E. Clinard    3/21/96
Signature Date
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